
Portland Harbor Superfund Site, Portland OR

Pre‐Remedial Design Investigation Study (PDI) Field Sampling Schedule

WBS Task WBS Task

Monday 3/12/18

Tuesday 3/13/18

Wednesday 3/14/18 2.1 Bathymetry

Thursday 3/15/18 2.1 Bathymetry

Friday 3/16/18 2.1 Bathymetry

Saturday 3/17/18

Sunday 3/18/18

Monday 3/19/18 2.1 Bathymetry X

Tuesday 3/20/18 2.1 Bathymetry X

Wednesday 3/21/18 2.1 Bathymetry X

Thursday 3/22/18 2.1 Bathymetry X

Friday 3/23/18 2.1 Bathymetry X

Saturday 3/24/18

Sunday 3/25/18

Monday 3/26/18 2.1 Bathymetry X

Tuesday 3/27/18 X

Wednesday 3/28/18 2.4 Surface Water (1st of 3) X X X

Thursday 3/29/18 2.4 Surface Water X X X

Friday 3/30/18 2.4 Surface Water X X X

Saturday 3/31/18 2.4 Surface Water X X

Sunday 4/1/18 2.4 Surface Water X X

Monday 4/2/18 DH Mob / Nicky at Warehouse X

Tuesday 4/3/18 2 9 Sediment Traps X X

Wednesday 4/4/18 2.9 Sediment Traps X X

Thursday 4/5/18 2.9 Sediment Traps 2.6 Fish Acoustic  X X

Friday 4/6/18 DH De‐mob X

Saturday 4/7/18

Sunday 4/8/18

Monday 4/9/18 2.2 Surface Sediment X X X

Tuesday 4/10/18 2.2 Surface Sediment X X X

Wednesday 4/11/18 2.2 Surface Sediment X X X

Thursday 4/12/18 2.2 Surface Sediment X X X

Friday 4/13/18 2.2 Surface Sediment X X X

Saturday 4/14/18 2 2 Surface Sediment X X

Sunday 4/15/18 2.2 Surface Sediment X X

Monday 4/16/18 2 2 Surface Sediment X X X

Tuesday 4/17/18 2.2 Surface Sediment X X X

Wednesday 4/18/18 2.2 Surface Sediment X X X

Thursday 4/19/18 2.2 Surface Sediment X X X

Friday 4/20/18 X

Saturday 4/21/18 2 2 Surface Sediment X X

Sunday 4/22/18 2.2 Surface Sediment X X

Monday 4/23/18 2 2 Surface Sediment 2.6 Fish Acoustic  X X X X

Tuesday 4/24/18 2 2 Surface Sediment 2.6 Fish Acoustic  X X X X

Wednesday 4/25/18 2 2 Surface Sediment 2.6 Fish Acoustic  X X X X

Thursday 4/26/18 2 2 Surface Sediment 2.6 Fish Acoustic  X X X X

Friday 4/27/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X X X

Saturday 4/28/18 2 2 Surface Sediment 2.6 Fish Acoustic  X X X

Sunday 4/29/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X

Monday 4/30/18 2 2 Surface Sediment 2.6 Fish Acoustic  X X X X X

Tuesday 5/1/18 2.6 Fish Acoustic  X X X

Wednesday 5/2/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X X X X

Thursday 5/3/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X X X X

Friday 5/4/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X X X X

Saturday 5/5/18 2 2 Surface Sediment 2.6 Fish Acoustic  X X X X

Sunday 5/6/18 2.2 Surface Sediment X X

Monday 5/7/18 2.2 Surface Sediment X X X

Tuesday 5/8/18 2.2 Surface Sediment X X X

Wednesday 5/9/18 2.2 Surface Sediment X X X

Thursday 5/10/18 2.2 Surface Sediment X X X

Friday 5/11/18 2.2 Surface Sediment X X X

Saturday 5/12/18 2 2 Surface Sediment X X

Sunday 5/13/18
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Day of Week Date

Monday 5/14/18 2 2 Surface Sediment X X X

Tuesday 5/15/18 2.2 Surface Sediment X X X

Wednesday 5/16/18 2.2 Surface Sediment X X X

Thursday 5/17/18 2.2 Surface Sediment X X X

Friday 5/18/18 2.2 Surface Sediment X X X

Saturday 5/19/18 2 2 Surface Sediment X X

Sunday 5/20/18 2.2 Surface Sediment X X

Monday 5/21/18 2 2 Surface Sediment X X X

Tuesday 5/22/18 2 2 Surface Sediment 2.6 Fish Acoustic  X X X X

Wednesday 5/23/18 2.2 Surface Sediment X X

Thursday 5/24/18 2.2 Surface Sediment X X

Friday 5/25/18

Saturday 5/26/18

Sunday 5/27/18

Monday 5/28/18

Tuesday 5/29/18 2.2 Surface Sediment X X X

Wednesday 5/30/18 2.2 Surface Sediment X X X

Thursday 5/31/18 2.2 Surface Sediment X X X

Friday 6/1/18 2.2 Surface Sediment X X X

Saturday 6/2/18 2 2 Surface Sediment X X

Sunday 6/3/18 2.2 Surface Sediment X X

Monday 6/4/18 2.2 Surface Sediment X X X

Tuesday 6/5/18 2.2 Surface Sediment X X X

Wednesday 6/6/18 2.2 Surface Sediment X X X

Thursday 6/7/18 2.2 Surface Sediment X X X

Friday 6/8/18 X

Saturday 6/9/18 2 2 Surface Sediment X X

Sunday 6/10/18 2.2 Surface Sediment X X

Monday 6/11/18 2 2 Surface Sediment X X X

Tuesday 6/12/18 2.2 Surface Sediment X X X

Wednesday 6/13/18 2.2 Surface Sediment X X X

Thursday 6/14/18 2.2 Surface Sediment X X X

Friday 6/15/18 2.2 Surface Sediment X X X

Saturday 6/16/18 2.2 Surface Sediment X X

Sunday 6/17/18 2.2 Surface Sediment X

Monday 6/18/18 2.8 Bulk Sediment (Porewater) X

Tuesday 6/19/18 2.8 Bulk Sediment (Porewater) X

Wednesday 6/20/18 2.8 Bulk Sediment (Porewater) X

Thursday 6/21/18

Friday 6/22/18 2.6 Fish Acoustic  X

Saturday 6/23/18

Sunday 6/24/18

Monday 6/25/18

Tuesday 6/26/18

Wednesday 6/27/18

Thursday 6/28/18 2.8 Porewater

Friday 6/29/18 2.8 Porewater X

Saturday 6/30/18

Sunday 7/1/18

Monday 7/2/18 2.8/2.9 Sediment Traps/Porewater X X X

Tuesday 7/3/18 2.8/2.9 Sediment Traps/Porewater X X X

Wednesday 7/4/18

Thursday 7/5/18 2.8 Porewater X

Friday 7/6/18

Saturday 7/7/18

Sunday 7/8/18

Monday 7/9/18 2.4 Surface Water X X X

Tuesday 7/10/18 2.4 Surface Water X X X

Wednesday 7/11/18 2.4 Surface Water X X X

Thursday 7/12/18 2.4 Surface Water X X X

Friday 7/13/18 2.4 Surface Water X X X

Saturday 7/14/18

Sunday 7/15/18
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Day of Week Date

Monday 7/16/18 2.5 Subsurface Sediment X X X X

Tuesday 7/17/18 2.5 Subsurface Sediment X X X X

Wednesday 7/18/18 2.5 Subsurface Sediment X X X X

Thursday 7/19/18 2.5 Subsurface Sediment X X X X

Friday 7/20/18 2.5 Subsurface Sediment X X X X

Saturday 7/21/18 2 5 Subsurface Sediment X X X

Sunday 7/22/18

Monday 7/23/18 2.5 Subsurface Sediment 2.6 Fish Acoustic  X X X X X

Tuesday 7/24/18 2.5 Subsurface Sediment 2.6 Fish Acoustic  X X X X X

Wednesday 7/25/18 2.5 Subsurface Sediment 2.6 Fish Acoustic  X X X X X

Thursday 7/26/18 2.5 Subsurface Sediment 2.6 Fish Acoustic  X X X X X

Friday 7/27/18 2.5 Subsurface Sediment X X X X

Saturday 7/28/18 2.5 Subsurface Sediment X X X

Sunday 7/29/18 2.5 Subsurface Sediment X X X

Monday 7/30/18 2.5 Subsurface Sediment X X X X

Tuesday 7/31/18 2.5 Subsurface Sediment X X X X

Wednesday 8/1/18 2.8 Porewater X X X

Thursday 8/2/18 2.8 Porewater X X

Friday 8/3/18 2.8 Porewater X X

Saturday 8/4/18

Sunday 8/5/18

Monday 8/6/18

Tuesday 8/7/18 X

Wednesday 8/8/18 X

Thursday 8/9/18 2.3 SMB Fish Tissue X

Friday 8/10/18 2.3 SMB Fish Tissue X

Saturday 8/11/18

Sunday 8/12/18

Monday 8/13/18 2 3 SMB Fish Tissue X X X

Tuesday 8/14/18 2 3 SMB Fish Tissue X X X

Wednesday 8/15/18 2 3 SMB Fish Tissue X X X

Thursday 8/16/18 2.3 SMB Fish Tissue X X X

Friday 8/17/18 2.3 SMB Fish Tissue X X X

Saturday 8/18/18 2 3 SMB Fish Tissue X X X

Sunday 8/19/18 2.3 SMB Fish Tissue X X

Monday 8/20/18 2 3 SMB Fish Tissue X X X

Tuesday 8/21/18 2.3 SMB Fish Tissue X X X

Wednesday 8/22/18 2.3 SMB Fish Tissue X X X

Thursday 8/23/18 2.3 SMB Fish Tissue X X X

Friday 8/24/18 2.3 SMB Fish Tissue X X X

Saturday 8/25/18 X

Sunday 8/26/18

Monday 8/27/18 2.6 Fish Acoustic  X X

Tuesday 8/28/18 X

Wednesday 8/29/18 X

Thursday 8/30/18 X

Friday 8/31/18 X

Saturday 9/1/18

Sunday 9/2/18

Monday 9/3/18

Tuesday 9/4/18 X

Wednesday 9/5/18 2 3 SMB Fish Tissue X X X

Thursday 9/6/18 2.3 SMB Fish Tissue X X X

Friday 9/7/18 2.3 SMB Fish Tissue X X X

Saturday 9/8/18 2 3 SMB Fish Tissue X X X

Sunday 9/9/18 2.3 SMB Fish Tissue X X

Monday 9/10/18 2 3 SMB Fish Tissue X X X

Tuesday 9/11/18 2 3 SMB Fish Tissue X X X

Wednesday 9/12/18 2 3 SMB Fish Tissue X X X

Thursday 9/13/18 2.3 SMB Fish Tissue X X

Friday 9/14/18 2.3 SMB Fish Tissue X X

Saturday 9/15/18 2 3 SMB Fish Tissue X X

Sunday 9/16/18
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Day of Week Date

Monday 9/17/18

Tuesday 9/18/18

Wednesday 9/19/18

Thursday 9/20/18

Friday 9/21/18

Saturday 9/22/18

Sunday 9/23/18

Monday 9/24/18 2.6 Fish Acoustic  X

Tuesday 9/25/18

Wednesday 9/26/18

Thursday 9/27/18

Friday 9/28/18

Saturday 9/29/18

Sunday 9/30/18

Monday 10/1/18 2.9 Sediment Traps X X

Tuesday 10/2/18 2.9 Sediment Traps X X

Wednesday 10/3/18

Thursday 10/4/18

Friday 10/5/18

Saturday 10/6/18

Sunday 10/7/18

Monday 10/8/18

Tuesday 10/9/18

Wednesday 10/10/18

Thursday 10/11/18

Friday 10/12/18

Saturday 10/13/18

Sunday 10/14/18

Monday 10/15/18

Tuesday 10/16/18

Wednesday 10/17/18

Thursday 10/18/18

Friday 10/19/18

Saturday 10/20/18

Sunday 10/21/18

Monday 10/22/18 2.6 Fish Acoustic  X

Tuesday 10/23/18 2.6 Fish Acoustic  X

Wednesday 10/24/18 2.6 Fish Acoustic  X

Thursday 10/25/18 2.6 Fish Acoustic  X

Friday 10/26/18

Saturday 10/27/18

Sunday 10/28/18

Monday 10/29/18

Tuesday 10/30/18

Wednesday 10/31/18

Thursday 11/1/18

Friday 11/2/18

Saturday 11/3/18

Sunday 11/4/18

Monday 11/5/18

Tuesday 11/6/18

Wednesday 11/7/18

Thursday 11/8/18

Friday 11/9/18

Saturday 11/10/18

Sunday 11/11/18

Monday 11/12/18

Tuesday 11/13/18

Wednesday 11/14/18

Thursday 11/15/18

Friday 11/16/18

Saturday 11/17/18

Sunday 11/18/18
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Day of Week Date

Monday 11/19/18

Tuesday 11/20/18

Wednesday 11/21/18

Thursday 11/22/18

Friday 11/23/18 2.6 Fish Acoustic  X

Saturday 11/24/18

Sunday 11/25/18

Monday 11/26/18

Tuesday 11/27/18

Wednesday 11/28/18

Thursday 11/29/18

Friday 11/30/18 X

Saturday 12/1/18

Sunday 12/2/18

Monday 12/3/18 2.4 Surface Water X X X

Tuesday 12/4/18 2.4 Surface Water X X X

Wednesday 12/5/18 2.4 Surface Water X X X

Thursday 12/6/18 2.4 Surface Water X X X

Friday 12/7/18 2.4 Surface Water X X X

Saturday 12/8/18

Sunday 12/9/18

Monday 12/10/18 X

Tuesday 12/11/18 X

Wednesday 12/12/18

Thursday 12/13/18

Friday 12/14/18

Saturday 12/15/18

Sunday 12/16/18

Monday 12/17/18

Tuesday 12/18/18

Wednesday 12/19/18

Thursday 12/20/18

Friday 12/21/18 2.6 Fish Acoustic  X

Saturday 12/22/18

Sunday 12/23/18

Monday 12/24/18

Tuesday 12/25/18

Wednesday 12/26/18

Thursday 12/27/18

Friday 12/28/18

Saturday 12/29/18

Sunday 12/30/18

Monday 12/31/18

Tuesday 1/1/19

Wednesday 1/2/19 2.9 Sediment Traps X X

Thursday 1/3/19 2.9 Sediment Traps X X

Friday 1/4/19 2.9 Sediment Traps X X

Saturday 1/5/19

Sunday 1/6/19

Monday 1/7/19 X

Tuesday 1/8/19

Wednesday 1/9/19

Thursday 1/10/19

Friday 1/11/19

Saturday 1/12/19

Sunday 1/13/19

Monday 1/14/19

Tuesday 1/15/19

Wednesday 1/16/19

Thursday 1/17/19

Friday 1/18/19

Saturday 1/19/19

Sunday 1/20/19
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Day of Week Date

Monday 1/21/19

Tuesday 1/22/19

Wednesday 1/23/19 2.6 Fish Acoustic  X

Thursday 1/24/19

Friday 1/25/19

Saturday 1/26/19

Sunday 1/27/19

Monday 1/28/19

Tuesday 1/29/19

Wednesday 1/30/19

Thursday 1/31/19

Friday 2/1/19

Saturday 2/2/19

Sunday 2/3/19

Monday 2/4/19

Tuesday 2/5/19

Wednesday 2/6/19

Thursday 2/7/19

Friday 2/8/19

Saturday 2/9/19

Sunday 2/10/19

Monday 2/11/19

Tuesday 2/12/19

Wednesday 2/13/19

Thursday 2/14/19

Friday 2/15/19

Saturday 2/16/19

Sunday 2/17/19

Monday 2/18/19

Tuesday 2/19/19

Wednesday 2/20/19

Thursday 2/21/19

Friday 2/22/19 2.6 Fish Acoustic  X

Saturday 2/23/19

Sunday 2/24/19

Monday 2/25/19

Tuesday 2/26/19

Wednesday 2/27/19

Thursday 2/28/19

Friday 3/1/19

Saturday 3/2/19

Sunday 3/3/19

Monday 3/4/19

Tuesday 3/5/19

Wednesday 3/6/19

Thursday 3/7/19

Friday 3/8/19

Saturday 3/9/19

Sunday 3/10/19

Monday 3/11/19

Tuesday 3/12/19

Wednesday 3/13/19

Thursday 3/14/19

Friday 3/15/19

Saturday 3/16/19

Sunday 3/17/19

Monday 3/18/19

Tuesday 3/19/19

Wednesday 3/20/19

Thursday 3/21/19

Friday 3/22/19 2.6 Fish Acoustic  X

Saturday 3/23/19

Sunday 3/24/19
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Day of Week Date

Monday 3/25/19

Tuesday 3/26/19

Wednesday 3/27/19

Thursday 3/28/19

Friday 3/29/19

Saturday 3/30/19

Sunday 3/31/19

Monday 4/1/19

Tuesday 4/2/19

Wednesday 4/3/19

Thursday 4/4/19

Friday 4/5/19

Saturday 4/6/19

Sunday 4/7/19

Monday 4/8/19

Tuesday 4/9/19

Wednesday 4/10/19

Thursday 4/11/19

Friday 4/12/19

Saturday 4/13/19

Sunday 4/14/19

Monday 4/15/19

Tuesday 4/16/19

Wednesday 4/17/19

Thursday 4/18/19

Friday 4/19/19

Saturday 4/20/19

Sunday 4/21/19

Monday 4/22/19 2.6 Fish Acoustic  X

Tuesday 4/23/19 2.6 Fish Acoustic  X

Wednesday 4/24/19 2.6 Fish Acoustic  X

Thursday 4/25/19 2.6 Fish Acoustic  X

Friday 4/26/19

Saturday 4/27/19

Sunday 4/28/19

Notes: 

red = contingency days

= Weekend

= Holiday

Questions or concerns about this schedule? Please contact Nicky Moody (AECOM Field 

Coorinator) at  ; Keith Kroeger (Geosyntec Field Coordinator) at  ; 

or Jennifer Pretare (AECOM Deputy Project Manager) at  . 

Field staff should bring lunch and snacks, drinking water, sun protection, steel toe boots, and 

all weather outerwear. Mustang suit, PFD, and first aid supplies will be provided.

3/13/2018
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(b) (6) (b) (6)
(b) (6)




